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ABSTRACT
This paper describes both the administrative and technical background to the
establishment of the first international Internet node - from its beginnings as a
single ARPANET one to the main early link between the Internet and the UK
National Research Network. It gives an overview of some of the technical
accomplishments of the early years, and of the services offered. In reviews how
certain political and governmental decisions affected its management and
location, and draws some conclusions from the experiences.

1 Introduction
Just 25 years ago, on July 25, 1973, the University College London node of the
ARPANET passed its first data packets between London and the Information
Sciences Institute in California, USA. This is believed to be the first instance of an
international heterogeneous computer network; here I am distinguishing it from
specialised systems like air traffic control or remote banking terminals. The
ARPANET/Internet node in the UK was born from political considerations, but was
developed to achieve technical aims. The attempt to establish it was controversial at
the time. However once it was under way, its worth was appreciated by a broad
spectrum of the research community - and their funding agents.
This paper describes the challenges encountered in bringing the node into being, and
some of the early technical accomplishments. It discusses how and why the
ARPANET node was supported in its early years, and how it became transformed into
a component of the Internet. Finally some conclusions are drawn from the past
history, which may still be valid for future projects.
Many people were responsible for the success of the whole project; only some will be
acknowledged here.

2 The Technical Beginnings of the ARPANET
2.1 The Early Background
Packet Switching was conceived in 1964, as a method for providing computer
networks that would survive the full-scale military destruction of classical
communications infrastructure. There was the concept that it would be possible to set
up a number of nodes, with alternate routing between them, so that if some nodes
were taken out, packets could continue to flow. Of course the classical telephone
network also had alternate routing. However in the classical telephone network, each
node had a memory of all the calls going through it. If a node went down, it would be
necessary to re-establish the call - which would then go by a different route. Thus if
there were serious disruptions of the network, as from a number of nodes being blown
up, the burden of re-establishing calls might be very heavy. In the early packet
networks, and to a large extent in current ones, there was almost no state information;
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if a node were taken out, new routes would be established automatically without
impacting the calls in progress.
The implementation of Packet Switching into a real network developed in parallel in
the US and in the UK. In 1968, two network projects were started: in the US it was
started under the auspices of the Advanced Research Networks Agency (ARPA), so
that the project was called ARPANET, under the leadership of Larry Roberts - the
Director of the relevant office. In the UK it was started at the National Physical
Laboratory (NPL) under its then Laboratory Superintendent Donald Davies and called
the NPL Network. The NPL network was comparatively modest in scale, with only a
few nodes inside NPL, but with a speed of 768 Kbps. In the US, a much more
expensive wide-area network project was mounted. By the end of 1970, it connected
around 20 sites, and had two cross-country telephone lines [1], [2]. Its lines were run
at 64 Kbps.
The third ingredient for the international extension of the ARPANET was a quite
separate development. In 1966, ARPA had established a set of three seismic arrays: in
Alaska, Montana and Norway. The last, called the NORSAR array, was at Kjeller,
near Oslo. A formal bilateral treaty had established this array and the corresponding
collaboration with the US. The arrays were operated for ARPA under the auspices of
their Nuclear Monitoring Research Office (NMRO). By 1970, there was a
communications link at 2.4 Kbps between Washington and NORSAR. Because of the
transatlantic technology of the time, this channel went by Satellite to the UK; in
London it was connected onto to a cable to Kjeller.
2.2 The Early Technology
The original design of the ARPANET is shown in Fig. 1
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Figure 1. Schematic of ARPANET Technology
In Fig. 1 there are three types of components: Hosts, Communications Processors, and
Terminals. The fundamental Communications Processor is the Interface Message
Processor (IMP). This were initially attached locally to Host computers by a parallel
interface. In a 1970 improvement, the parallel interface was replaced by a serial one,
and Hosts could be attached to IMPs by communications lines (via modems). In a
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further 1971 improvement, a terminal-handling module could be incorporated into the
IMP; this made it a Terminal Interface Processor (TIP) [3].
The IMP could handle up to four Hosts and four communications lines. However the
back-plane of the Honeywell 516, later replaced by its cheaper Honeywell 316
brother, prevented four hosts and four communications lines being supported
simultaneously. The TIP could handle up to 64 terminals directly. The cost of an IMP
was around $50K, with that of a TIP nearer $70K. This represented around £800K, at
today's money, for a 64Kbyte system!
There had been communications systems prior to ARPANET. However, the
communications hardware was proprietary to each computer system, and the
communications software was normally bundled into the application. The novelty in
ARPANET was to define a separate IMP - both hardware and software; it was then
necessary to provide hardware and software interface boards in the individual
computers to interface to it. These hardware and software Host/IMP interfaces were
defined carefully, and resulted in the first Request for Comments (RFCs). The IMP
software and hardware were provided exclusively by Bolt, Beranek and Newman
(BBN); its description was less widely needed - or made available. The packet format
had an 8-bit address; six bits were for the IMP number, and two for the Host. Thus up
to 64 IMPs, each with up to 4 Hosts, could be supported. A TIP could support only
three Hosts in addition to its Terminal Processor.
Although much of the early interest centred round the communications network, the
fundamental purpose was to provide Host services. For this reason a set of protocols
was defined in the late 60s [4]:
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Figure 2. Schematic of early Protocol Stack
Any Host had to be provided with a Hardware interface obeying the Host-IMP
interface; the implementation could be partially on the board and partially in the main
CPU. It also had to implement the Network Control Protocol (NCP) at the Host-Host
level. For applications to be possible across different types of computer, a Virtual
Terminal and File Transfer Protocol had to be implemented in the Host computers though this was usually mapped into the terminal and file facilities used locally.
Finally, Electronic Mail mechanisms were defined (though this really came later). For
a Host to be part of ARPANET, it had to implement at least levels 2 - 4, and later 5.
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While the network protocols developed for the NPL [5], and the European Informatics
Networks (EIN) [6] that had similar functionality to ARPANET, the protocol suites
had considerable differences.
2.3 The First Approaches to Transcontinental Networking
In late 1970, Larry Roberts proposed to Donald Davies that it would be very
interesting to link their two networks together. The existence of the Washington to
NORSAR line would make it comparatively cheap to break the connection in London,
and link in the NPL Network. There were two problems with this plan; first all
underestimated the tariff implications of adding the extra drop-off point; secondly, the
timing could not have been worse from a British National perspective. The problem
was that the British government had just applied to join the European community; this
made Europe good and the US bad from a governmental policy standpoint. NPL was
under the Department of Technology, and Donald was quite unable to take up Larry's
offer. He had to concentrate on European initiatives like the European Informatics
Network. In the meantime, I had been interested in the ARPANET from the
beginning; it was therefore agreed, early in 1971, that we would attempt to set up a
project to link in UCL instead of NPL.

3 The First Technical Proposal
ARPA was always a technical organisation rather than a political one. For this reason,
there had to be a technical justification for any ARPA expenditure. With the
replacement of NPL by UCL as the primary node, a different technical justification
was required. UCL already a link between the Rutherford High Energy Laboratory
(RHEL, but later called the Rutherford and Appleton Laboratory - RAL) and our
premises for remote graphics; this operated by our programming a DEC
minicomputer to emulate a conventional, but sophisticated, IBM terminal. We
proposed a novel project; we would connect in the RHEL IBM 360/195, the largest
computer then in the UK, as a remote ARPANET Host [7]. This connecting in a
computer as a Host remotely was a quite novel approach, and Larry Roberts
immediately accepted the concept. He agreed to provide a Terminal Interface
Message Processor (TIP) for the project, valued at £50,000, and to allow us to use the
very expensive, existing, transatlantic link. It was merely necessary for the UK to
provide any manpower and travel costs needed to complete the project, and to provide
the (assumed modest) cost of breaking the communications link in London.
Moreover, it was necessary to test our research ideas with real traffic; for this reason it
was also agreed that any British academic traffic would be permitted to use the link as part of the test traffic! By the end of 1971, the technical proposal was complete.

4 The Political Machinations and the Early Funding
Looking back from 27 years later, we would expect that all the British authorities
must have welcomed this unique opportunity; this was far from the case. I attempted
to get a number of Departments of Computer Science at other universities to back a
project that would provide also onward links from UCL. This attempt foundered
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because the Science Research Council did not consider this was a particular
opportunity, and was unwilling to provide any additional funding for this application;
with the shortage of funding at the time, it was difficult to get multi-university
backing at the cost of their individual projects. The Department of Industry (DOI)
wanted at least statements of interest from industry; after nine month of agonising, our
principal computer manufacturer announced that "one would gain more from a two
week visit to the US than from a physical link". I made a research proposal in 1972 to
the Science Research Council (SRC), stating the broad agreement I had with Larry
Roberts. The Chairman of the SRC sent a cable to the Director of ARPA (Steve
Lukasik) requesting confirmation of the agreement. Steve had not yet been briefed by
Larry, who had to do some hard explaining. The SRC turned down the proposal as
being too speculative and uncertain.
These machinations took most of 1972, and by the end of that period, the situation
looked hopeless. Neither the SRC nor the DOI would supply any finance. The
Scandinavian Tanum Earthstation in Sweden had come on-stream. As a result the USNorway communication no longer passed through the UK. Hence a new 9.6 Kbps link
between London and Kjeller was needed; the cost of this link was going to be very
expensive. At this point, two organisations came up trumps: The British Post Office
(BPO) and NPL. Two senior directors of the BPO, Murray Laver of the National Data
Processing Service, and Alec Merriman of Advanced Technology, agreed to provide
the finance for the UK-Norway link for one year. In addition, Donald Davies agreed
to provide the most he could sign for personally (£5000). With these two modest
contributions, I told Larry Roberts that we would proceed.
Everything proceeded normally, and the TIP was duly shipped in July 1973. Now an
apparent disaster occurred - though it later turned into a most positive factor. When
the TIP arrived at Heathrow, it was impounded for import duty and Value Added Tax
(VAT). The duty I managed to avoid, since the equipment was "an instrument on
loan"; however, there was no way of avoiding VAT. I was allowed to guarantee the
sum due (my total £5000!), subject to appeal; only then was the TIP allowed into the
country. This incident had a profound impact on the whole project, and I return to it in
Section 6.

5 The Early Technical Progress
Once the TIP had been installed, progress was very rapid. The actual topology of the
ARPANET at the end of 1973 is shown in Fig. 3.
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Figure 3 Topology of ARPANET in late 1973
The quality of the diagram reflects that this map has been scanned from a
contemporary paper [8]. Inspection of this list shows that there were already over 30
IMPs or TIPs. Two of the links (to Hawaii and London) were by satellite. Most links
were operating at 56 Kbps; with the London-Kjeller-Washington ones at only 9.6
Kbps.
We could not implement the protocol stacks of Fig. 2 in the main Hosts. These were
large, service machines, not belonging to UCL; it would have been impractical to
implement the protocols in them. Instead, we set up the system of Fig. 4:
RAL IBM
370/195
ARPANET

IC

TIP
IC

CADC
ATLAS-2

Figure 4 Schematic of UCL methods for interfacing Hosts
For connecting in the IBM computer, we emulated the IBM terminal as promised, and
implemented all the necessary services of Fig. 2: Transport (NCP), Virtual Terminal
Emulation (TELNET), and File Transfer (FTP). By the time of the first public
demonstration at my lecture to the IEE on November 14, 1973, the IBM
interconnection was all working well. People at RHEL and in the US were very
confused. The RHEL staff had no way of telling that there was the whole ARPAsponsored research communit8y able to use their machine on my account. The US
users did not realise that there was no major Host actually at the UCL site, though
some of the completion information given could only be approximations to reality.
However, technically the connection was a great success [9].
At the start of the initiation of the project, I set up a Governing Committee, with the
funding partners on it: Ann Letts represented the BPO, Donald Davies represented the
NPL, and I was the Chair. Because of the questionable legality of what we were
doing, all proposed users had to be approved individually. I put in security procedures
so that all users had to log-in, with a password, on our relay. By exploiting a loophole
in the TIP software, we were even able to require a Password from users dialling in
directly to the TIP - long before the TIP itself supported password-protected log-in.
By this time the British Academic network was slowly emerging. Between 1973 and
1985 we kept our facilities in step with the emerging British network. Any user of that
network could get physical access to the US ARPANET - with an almost complete set
of facilities as long as the relevant services were supported in some way in each
network.
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6 Funding in the 70s
A few months into 1974, the situation still looked difficult. The SRC were still not
funding the research, the threat of the VAT bill still loomed, and it was going to be
necessary to fund the UK-Norway link. In response to an urgent plea to Hermann
Bondi, the then Chief Scientist of the Ministry of Defence (MoD), MoD agreed to
fund a research project for 1974-76 on network protocols and connecting in MoD
unclassified research networks to the ARPANET. Once that hurdle had been
overcome, a number of other projects followed. By 1975, the following had agreed to
specific projects, which included a component to keeping the infrastructure
operational:
• British Post Office (Satellite Network Access)
• British Library (running an experimental MEDLINE connection to the National
Library of Medicine
• Department of Industry (connecting their Computer Aided Design Centre in the
same way as the RHEL to ARPANET
• MoD - Blacknest Research, Aldermaston (Interconnection on seismic events)
• MoD - RRE, Malvern (Network protocols and interconnection)
• Science Research Council (Network Protocols and Satellite Access)
Throughout this period, the appeal chugged through the Treasury. Further equipment
was coming in all the time - without any funds to pay for VAT or duty. A Satellite
IMP had been installed in the BPO Goonhilly earthstation, and both the Goonhilly and
UCL installations had been upgraded further. Finally, in 1976, the appeal was refused
at a very high level - it was stated it could be reversed only at a political level. At this
point I stated that I would export all this equipment, which belonged technically to the
US DoD, and re-import it under the Exchange of Forces Agreement act. This led to a
meeting with fairly senior Treasury officials. On being assured that the equipment
was of interest only to the US DoD, not to other British ministries, a landmark ruling
was made: "The equipment that you have imported, and any future equipment
brought in under the same agreement, would be free of duty and VAT". The
importance of this ruling cannot be over-emphasised. It allowed the project to
continue at UCL - free of most bureaucracy; only the benign oversight of my
Governing Committee could interfere with the activities. Moreover, over the next ten
years, many times different Government bodies considered trying to take over the
UCL operation; they were immediately discouraged by the magnitude of the VAT and
duty bill, which they would incur. This situation lasted until the mid-80s, when
European Commission regulations forced the Treasury to withdraw our concession.
By that time we no longer needed fresh imports; the concession had served its
purpose.
By 1975, the project was assured of stable funding; as usual a successful activity had
no shortage of parents. The 1975 SRC annual report pointed to the link as a sign of its
far-sighted funding; there were already some 40 British academic research groups
using the link. The DOI made considerable capital of the connection of its Computer
Aided Design centre (CADC) to the ARPANET. The British Library was proud of its
MEDLINE service (in fact we had the done the market development its own BLAISE
National service, which it started in 1976). Finally, in February 1976, the Queen
formally opened the link between RSRE (Malvern) and the US - though it really was
the same link via UCL, which was being run in the same way as the CADC and
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RHEL links. Incidentally, this was the first involvement of a Head of State with any
computer network!

7 Technical Activities in the 70s
Once the early attachment of the RHEL IBM 350/195, University of London CDC
6600/7600 computer, and later the CADC computers had been achieved, we were able
to concentrate on longer-term R & D activities. Initially these hinged around three
areas: SATNET, Standards and network interconnection. Each will be considered in
turn:
SATNET Here the concept was that by putting computers (Satellite IMPs) in the
earthstations, on Single Channel per Carrier satellite links, it would be possible to
share a single 64 Kbps voice channel amongst a number of collaborating sites [10].
The technology capitalised on the fact that the satellites of that generation used global
beams, which would be visible to a number of earth-stations. This promised to allow
significant reduction in the number of channels required, and hence in cost. The
British Post Office was interested in the concept, and agreed to participate. At its
height, in the late 70s, there were groups in Italy, Germany, Norway, Comsat and the
UK participating. This had two other important outcomes. It was necessary for
gateways to be installed to insulate the terrestrial networks from the instabilities
caused by software changes in the satellite portion and vice versa. This was the first
Internet installation - with all its important later ramifications. Second the experiment
led to an experimental service [11], which operated until the late 80s.
Gateways While we were participating in the SATNET project, there were a number
of other network projects like Packet Radio [12] and Secure Systems. Each of these
projects had their own important sets of developments, but needed connection to the
ARPANET. At the same time, the ARPANET itself was developing, moving to
higher speeds, newer IMPs and more complex routing. While one had the uniform
topology of Fig. 1, it became increasingly difficult to make progress; every project
needed further development of the IMP concept, and the effort available at BBN
became a complete bottleneck. At this point Kahn and Cerf developed the concept of
interconnecting packet networks and the gateway [13].
GW
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GW

H
ARPANET
Packet
Radio Net

Secure Net
GW

GW

H

Figure 5 Connection of different Networks by Gateways
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In considering the needs of Fig. 5, there were still Host-Host and Host-Network
protocols for the Hosts shown. There were also still network level protocols obviously different in the different networks. Now, however, there were also
Internetwork functions that should be associated with the individual packets. From
this the concept of the Internetwork Protocol (IP) and its Reliable Transport Protocol
cousin (TCP) were born. Moreover, these protocols had to be very rugged to deal with
vast differences in transit time, error rate and bandwidth. For example, in one
experiment in the late 70s, we set up a file transfer between a car crossing the Golden
Gate Bridge - communicating with Palo Alto by Packet Radio, and a fixed terminal at
the Royal Radar Establishment in Malvern, UK. The communications went through
some of the UCL networks of Fig. 4, SATNET across the Atlantic, ARPANET to
Palo Alto, and then Packet Radio to the car. As the car crossed the bridge, the radio
link was interrupted by the steel; when the car arrived at the other end of the bridge,
the file transfer was resumed automatically without loss of data. The ruggedness of
the protocol suite to this type of stress ensured its later success - which has continued
to the present day. Of course the number of computers has grown from 50 to 50 M!
Standards The British were embarking during this period on their Coloured Book
protocols; the Europeans (including the UK) were developing different sets under first
the European Informatics [6] Network, and later Euronet [14]. The European
networks were not really kept going very long, did not have a large set of computers,
and did not have long-term funding. As a result the European efforts did not lead to
any strong standards - except at Level 2, where they led to the X.25 protocols [15],
that became the main European data networks for the next fifteen to twenty years.
(The UCL group played a prominent role in all this Standards formulation - partly
because we were one of the most expert, and partly to try to ensure that the British
activities did not diverge to violently from the US ones). With the one exception of
the ordering of domains - where the UK decision was to use the reverse procedure to
the ARPANET policy, we largely succeeded in keeping reasonable similarity. For
example the Grey Book for mail protocols [16] was almost identical to its Internet
equivalent.
Network Interconnection This activity continued throughout the 80s [17], [18], [19].
The architecture of Fig. 4 was maintained for a further fifteen years. Of course the
boxes of the CADC Atlas and the RAL IBM 370/195 were soon replaced. In their turn
they were replaced by the Experimental Packet Switched Service (EPSS) [20],
EURONET [14], the commercial Packet Switched Service (PSS) [21], the centralised
network based on the RAL, the SERCNET academic network [22], and finally
JANET. Only towards the end of the 80s did the UK academic network decide to
abandon its independent protocol suite and adopt the Internet suite.
One of the most significant activities at the time, seen from the 25 years on, were the
early protocol experiments in late 1974 between a junior Assistant Professor at
Stanford (Vint Cerf), and a visiting scholar from Norway at UCL (Paal Spilling) of
the proposed Transmission Control Protocol [13]. This international experiment, was
the first test anywhere of the protocol suite now called the "Internet suite", which has
made possible the current development of the Internet.
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8 NETWORK SERVICES
From the outset of the project, we aimed not only to carry out innovative research, but
also to provide network services to UK and US groups who wished to co-operate. As
early as 1975, there was firm collaboration between many groups in the UK and the
US [23]. From the UK viewpoint, the collaborative usage was one of the primary
reasons for Research Council support of the UCL infrastructure activity. In fact the
authority for such usage was somewhat specious; ARPA did not really have a remit to
run international computer services for researchers. Our activity was tolerated by
ARPA under the guise that we stated in our proposals to ARPA that our
interconnection services had to be tested with real user traffic! Partly because of our
ARPA contracts, partly because of the fact that only we had the right to import
equipment free of duty and VAT, and partly because we were the only group with the
requisite expertise, UCL-CS continued to run the Internet - UK interconnection
services until 1986. By that time the service had become an accepted part of the
British research scene [24]. Moreover, the technology had advanced enough that new
ARPA equipment was only needed for specialised research applications (like video
conferencing). At this time it was agreed to transfer the service to the University of
London Computing Centre. Since they were responsible for the operational service,
the connection facilities have been funded at a much more realistic level. UCL-CS has
had a diminishing role in the technical support, though some level of this is still
provided.
During the time that UCL-CS ran the service, there was extensive monitoring and
access control [25]. Because of the insistence of the British funding bodies, no use of
the interconnection service (with the exception of e-mail) was possible without
explicit use of Passwords. It is a measure of the strength of these procedures that there
was no recorded instance of hacking on ARPANET and the Internet from UK services
through the use of the UCL-CS gateways while these were run from UCL-CS. When
ULCC took over the service, the levels of traffic had grown so high, that the detailed
access controls were abolished. This contributed to the improvement of the level of
the service - but at a cost, of course, in security.
Incidentally, the German, Italian and Norwegians did not pursue a similar route. In the
late 70s, their growth of National Research networks was much slower, and quite
divorced from any strong Internet links. Moreover, they had no equivalent of the UK
Governing Committee, and never persuaded their Carriers to agree to the liberal
interconnection policies adopted by the British Post Office and later British Telecom.
For this reason it was not possible for a significant academic involvement from those
countries with their US colleagues, until USENET, EARN and other similar Internet
developments took off in the middle 80s.
When these other network became widespread, the British Joint Network Team
(JNT), the organisation responsible for network provision for British researchers,
adopted a different strategy from other countries. Rather than permitting a large
penetration of USENET, Internet and EARN into the UK, they established a set of
international gateways - of which the UCL-CS Internet gateway was one. Initially
UCL enforced access control only on mail outgoing traffic, though we logged the
origin/destination of all mail traffic. The access control was because we were
incurring IPSS traffic charges on out-going traffic; the logging was because the
funding agencies wanted to know how to allocate costs. When we were requested to
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enforce the control also on incoming mail, we found that a large amount of outgoing
traffic was going via some of the other gateways, while the incoming traffic was
coming via the UCL route. This was one of the earliest large-scale examples of
asymmetric routing - caused by little-understood routing and charging policies.

9 Lessons Learnt
Many of the factors that influenced the developments of the above project were
unique corollaries of the technology and political scene at the time; others have longer
lasting significance. A key factor in the early start of the project was that a small
number of key people could make individual decisions and investments for a
speculative project - in a way that was quite impractical for larger committees. Second
was the lucky chance that Government intervention, in the form of the Customs and
Excise, forced the project to remain in private hands in the UK; if it had been under a
Government Agency, it would surely have been killed at some vital juncture in its
first decade. As an example of the danger, I was requested by one Agency in the late
70s to stop working on the Internet Protocols and work exclusively on International
Standard ones; needless to say, I refused. In private hands, even when the going was
rough from one source, another could be mobilised.
Mere funding considerations were not enough, of course. The technological
developments were interesting, and the UK environment was sufficiently different,
that it was possible to continue to justify an international component from the US
viewpoint. This required a continual liaison activity on both sides of the Atlantic, to
keep all the parties interested. It was very important that a British network community
and a British distribution network were growing at the same time. This project fitted
the political needs of the time. It allowed the British developments to proceed along
their own directions, while allowing continued interconnection between the
communities on both sides of the Atlantic. As a result, there was no perceived threat
of transatlantic dominance. This avoided many of the political in-fighting which had
dogged the French and German scenes at the time; here the struggle was seen between
European Standards and US dominance. We avoided that dilemma; in fact we
capitalised on it. The British Coloured Book Protocols, SERCNET, the EPSS and PSS
networks, EARN could all be allowed to proceed - providing users into our systems,
but having our systems not interfere with their progress.
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